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ESTIMATE RUN 04/15/2021

ESTIMATE SUMMARY 15:02:51

CONTID: C23432R        ESTIMATE NO: 0005 PROG 2005

PCN: 23432R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WWD TRAFFIC CONTROL ENHANCEMENTS PERCENT TIME:

PROJECT NO: SHER100-339                   

WWD TRAFFIC CONTROL ENHANCEMENTS

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

CC ENTERPRISES - TRAFFIC CONTROL SPECIALISTS, INC. PAY PERIOD ENDING

830 21 1/2 ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)242-0669 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,269,414.00 PARTICIPATING $ $ 194,357.50

AWARD PROJECT AMT: 2,165,914.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,274.97

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

42.00

WORK DAYS

WORK DAYS

25.41%

1,692,659.53

194,357.50

194,357.50

189,082.53

$

$

$

$

576,754.47

0.00

576,754.47

0.00

576,754.47

-13,987.63

0.00

562,766.84

0.00

AMOUNT DUE 562,766.84 189,082.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 189,082.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON

DOUGLAS, REGION 1 OTHERS

63.0 TIME ALLOW: 150

ORIG TIME ALLOW: 150

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/09/2020

11/09/2020

04/02/2021

04/09/2020

07/01/2020

07/23/2020

11/09/2020
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PCN: 23432R-BID   ESTIMATE RUN 04/15/2021

PROJECT: SHER100-339                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Ground Sign 57.000

41.000

202-00810  
 

9,800.0098.000

4,100.00

495.000

EACH

100.00000

0010 Removal of Sign Panel 59.000

59.000

202-00821  
 

5,900.00118.000

2,950.00

366.000

EACH

50.00000

0015 Potholing 150.000

0.000

203-01597  
 

41,250.00150.000

0.00

150.000

HOUR

275.00000

0020 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

1,000.000

LF  

5.00000

0025 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

3.000

EACH

1,800.00000

0030 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

60.000

HOUR

20.00000

0035 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

30.000

HOUR

50.00000

0040 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.250

ACRE

500.00000

0045 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.250

ACRE

500.00000

0050 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

40.000

LB  

20.00000

0055 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

200.000

LF  

2.00000
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PCN: 23432R-BID   ESTIMATE RUN 04/15/2021

PROJECT: SHER100-339                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Delineator (Flexible) (Square Base) 0.000

21.000

612-00036  
 

1,470.0021.000

1,470.00

26.000

EACH

70.00000

0065 Reflector (Type-3) 0.000

154.000

612-00050  
 

6,930.00154.000

6,930.00

212.000

EACH

45.00000

0070 Reflector 67.000

150.000

612-00052  
 

2,604.00217.000

1,800.00

705.000

EACH

12.00000

0075 Reflector (Median Barrier) 0.000

45.000

612-00060  
 

2,025.0045.000

2,025.00

165.000

EACH

45.00000

0080 Sign Panel (Class I) 443.880

362.850

614-00011  
 

19,361.52806.730

8,708.40

2,362.000

SF  

24.00000

0085 Sign Panel (Class II) 2,674.650

2,537.900

614-00012  
 

151,163.955,212.550

73,599.10

12,559.000

SF  

29.00000

0090 Steel Sign Surface Mount Base Plate (Slipbase) 9.000

13.000

614-01402  
 

7,700.0022.000

4,550.00

278.000

EACH

350.00000

0095 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

114.000

91.000

614-01583  
 

92,250.00205.000

40,950.00

1,012.000

EACH

450.00000

0100 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 107.000

130.000

614-01585  
 

7,110.00237.000

3,900.00

2,224.000

LF  

30.00000

0105 Paint Ground Sign 0.000

0.000

614-10035  
 

0.000.000

0.00

380.000

EACH

225.00000

0110 Modification of Overhead Sign Structure 0.000

0.000

614-10050  
 

0.000.000

0.00

14.000

EACH

7,500.00000
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PCN: 23432R-BID   ESTIMATE RUN 04/15/2021

PROJECT: SHER100-339                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 12 Inch LED (Arrow) (Green) 0.000

0.000

614-10156  
 

0.000.000

0.00

134.000

EACH

200.00000

0120 Mobilization 0.283

0.057

626-00000  
 

110,500.000.340

18,525.00

1.000

L S 

325,000.00000

0125 Public Information Management (Tier IV) 138.000

31.000

626-01114  
 

16,900.00169.000

3,100.00

240.000

DAY 

100.00000

0130 Flagging 120.000

0.000

630-00000  
 

3,000.00120.000

0.00

120.000

HOUR

25.00000

0135 Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

200.000

HOUR

120.00000

0140 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

60.000

DAY 

190.00000

0145 Traffic Control Management 44.000

14.500

630-00012  
 

70,200.0058.500

17,400.00

150.000

DAY 

1,200.00000

0150 Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

42.000

EACH

200.00000

0155 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

9.000

EACH

200.00000

0160 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

24.000

EACH

50.00000

0165 Construction Traffic Sign (Panel Size B) 6.000

0.000

630-80342  
 

300.006.000

0.00

60.000

EACH

50.00000
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PCN: 23432R-BID   ESTIMATE RUN 04/15/2021

PROJECT: SHER100-339                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Construction Traffic Sign (Panel Size C) 8.000

0.000

630-80343  
 

400.008.000

0.00

18.000

EACH

50.00000

0175 Portable Message Sign Panel 1.000

0.000

630-80355  
 

9,500.001.000

0.00

3.000

EACH

9,500.00000

0180 Drum Channelizing Device 56.000

0.000

630-80360  
 

840.0056.000

0.00

150.000

EACH

15.00000

0185 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

150.000

EACH

20.00000

0190 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

150.000

EACH

20.00000

0195 Mobile Attenuator 44.000

14.500

630-85041  
 

17,550.0058.500

4,350.00

450.000

DAY 

300.00000

0200 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0205 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0210 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0215 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,500.000

F A 

1.00000

CAT 576,754.47194,357.502,266,414.00CURRENT AMT0200 $ $ $
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PCN: 23432R-BID   ESTIMATE RUN 04/15/2021

PROJECT: SHER100-339                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:51

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0220 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

3,000.00000

CAT 0.000.003,000.00CURRENT AMT0400 $ $ $

$ 576,754.47194,357.50$2,269,414.00$CURRENT AMTPROJECT TOTAL


